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AN ORDINANCE 99525 
AUTHORIZING THE AMENDMENT OF SECTION 4 OF THE 
DEFENSE ECONOMIC ADJUSTMENT ASSISTANCE GRANT 
AGREEMENT BETWEEN THE TEXAS MILITARY 
PREPAREDNESS COMMISSION AND THE CITY OF SAN 
ANTONIO EXTENDING THE COMPLETION DATE OF THE 
RAIL LINE PROJECT FROM JUNE 30, 2004 TO AUGUST 16, 
2004; AMENDING SECTION 3 OF THE DEFENSE ECONOMIC 
ADJUSTMENT ASSISTANCE GRANT AGREEMENT 
BETWEEN THE CITY OF SAN ANTONIO AND THE 
GREATER KELLY DEVELOPMENT AUTHORITY TO 
EXTEND THE COMPLETION DATE OF THE RAIL LINE 
PROJECT FROM JUNE 30,2004 TO AUGUST 16,2004. 

* * * * * 

WHEREAS, the City Council of the City of San Antonio through the passage of Ordinance 
96125 authorized the execution of a Defense Economic Adjustment Assistance Grant 
(“DEAAG”) Agreement between the City of San Antonio (the “City”) and the Texas Military 
Preparedness Commission (“TMPC”) in the amount of $157,000 for the construction of a rail 
infrastructure project (the “Project”) at KellyUSA; and 

WHEREAS, in the same Ordinance the City Council also authorized a DEAAG grant 
agreement between the City and the Greater Kelly Development Authority (“GKDA”) in the 
amount of $157,000 for the administration and construction of the Project; and 

WHEREAS, each agreement contained a project completion date of June 30,2004; and 

WHEREAS, although the basic Project has been completed, an unanticipated requirement of 
a safety device preventing rail cars from backing into tracks utilized by Union Pacific has 
delayed the certification of the Project as complete; and 

WHEREAS, all other activities have been completed in compliance with the terms of the 
Agreement and the TMPC and City have agreed to grant an extension of 47 days to complete 
the Project; NOW THEREFORE: 

BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF SAN ANTONIO: 

SECTION 1. An amendment to the DEAAG Grant Agreement between the TMPC and the City 
to extend the completion date of the Rail Line Project from June 30, 2004 to August 16,2004, is 
hereby authorized. 
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SECTION 2. An amendment to the DEAAG Grant Agreement between the City and GKDA to 
extend the completion date of the Rail Line Project from June 30, 2004 to August 16, 2004, is 
hereby authorized. 

SECTION 3. The City Manager or a designee is hereby authorized for 60 days following the 
effective date of this ordinance to execute amendments to the DEAAG grant agreement between 
the TMPC and the City and the DEAAG grant agreement between the City and GKDA as 
described above. Copies of the amendments substantially in their final form are hereby attached 
as Attachment 1 and 2 and made a part of this ordinance. 

SECTION 4. This ordinance shall be effective on and after the tenth (10th) day after passage 
hereof. 

PASSED AND APPROVED this 5th day of August 2004. 

M A Y 0 R 
EDWARD D. GAFIZA 

ATTEST: 

APPROVED AS TO FORM: I, 
C@ Attorney 


